

SYNTHETIC TRAINING DATA - NOT A REAL PROJECT OR ISSUED TENDER

BAKU COMMERCIAL CENTER - DESIGN REVISION C

Revision reference: BCC-2026-041-C | Issue date: 02 October 2026

All project details and quantities in this sample are fictional.

CHANGE C-07 - FLOOR FINISH FF-02 (CHANGED)

Extend porcelain floor finish FF-02 to the Level 3 retail mall.

Revised total area: 5,100 m2. Previous area: 4,700 m2.

Update the BOQ quantity and coordinate the revised area with the drawings.

BAKU COMMERCIAL CENTER - DESIGN REVISION C (continued)

CHANGE C-02 - SITE DRAINAGE PIPE DN110 (CHANGED)

Following the coordinated site drainage layout, increase HDPE DN110 SDR17 pipe from 1,240 m to 1,550 m. The revised quantity supersedes earlier schedules. Update the BOQ and obtain a supplier quotation covering the revised quantity.

IMPLEMENTATION NOTE

This sample revision is deliberately not reflected in BOQ_RevA.xlsx.

END OF SYNTHETIC REVISION C